

MONTHLY PROJECT PERFORMANCE

BP Petroleum

D18

Exxon

Petronas

Shell

April

August

February

January

July

June

March

May

1) Project Audit

- i. PMT Internal Audit
 - a) Schedule Compliance
 - b) Requirement compliance
- ii. PMT External Audit - Schedule compliance
- iii. Contractor Project Audit (Internal & External Audit) - Schedule Compliance

Target

Value

>70%

N/A

>95%

N/A

1

N/A

1

100%

2) Closure Timeliness of Gaps and NCR

- i. Gaps closure timeliness for all lines of Integrated Assurance findings
- ii. Overdue closure of NCR (including NCR raised during audit)

1

N/A

<10%

0%

3) Engineering Drawing Revision post IFD/IFC

<5%

0%

4) Design Change resulting in Variation Order (VO) measured against cost

<5%

0%

5) Overdue closure of Major/Critical design related findings

<3%

0%

MONTHLY PROJECT PERFORMANCE

BP Petroleum

D18

Exxon

Petronas

Shell

April

August

February

January


July

June

March

May

Quality Metric Overdue Closure by Month



Quality Metric Welding Performance by Month

